
McCownGordon
850 Main Street
Kansas City, Missouri 64105
Phone: (816) 960-1111
Fax: (816) 960-1182

Project: 1-07-0944 - Turner Middle School
1312 S 55th St

Kansas City, Kansas 66106
Phone: 816-960-1111

Prime Contract Potential Change Order #062: Area E Restroom Drain
TO:  USD No. 202, Wyandotte County, Kansas

800 South 55th Street
Kansas City, Kansas 66106

FROM:  McCownGordon Construction, LLC
850 Main Street
Kansas City, Missouri 64105

PCO NUMBER/REVISION:  062 / 0   CONTRACT: 1 - Turner Middle School Prime Contract  

REQUEST RECEIVED FROM:     CREATED BY:  Brian Roth (McCownGordon
Construction, LLC)

STATUS:  Pending - In Review  CREATED DATE:  1/13/2022

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No CHANGE
ORDER REQUEST: 

#006 - Area E Restroom Drain

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $12,513.00

 
POTENTIAL CHANGE ORDER TITLE: Area E Restroom Drain
 
CHANGE REASON: Internal
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #376 - Area E Drain @ Existing RR, Stubup to RR
Drain in the PAC RR has never properly drained. We opened the drain and determined this was an issue with the existing piping that was installed out of
plumb and was back draining into the space.
 
Allowance of $500 for patching back concrete
 
Any flooring or epoxy coating is excluded.
 
ATTACHMENTS:
PAC RR SOG 2 500.jpg ,  PAC RR SOG 1 1000.jpg ,  COR 19029-033 Re-pipe Existing Restroom Waste..pdf ,  Plumbing 4.jpg ,  Plumbing 3.jpg ,
Plumbing 2.jpg ,  Plumbing 1.jpg ,  CE 376.msg 
 
# Budget Code Description Amount
1 15-40001.S Plumbing.Subcontractor $11,358.00
2 3-01001.M Building Concrete Sub.Material Concrete allowance patch $500.00
3 1-65020.M Subguard.Material 1.25% $148.00
4 1-65003.M General Liability Insurance.Material 0.95% $113.00
5 1-65004.M Builders Risk.Material 0.35% $42.00
6 1-65001.M Performance Bond.Material 0.90% $107.00
7 90-10003.FEE Fee.Fee 2% $245.00

Grand Total: $12,513.00
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Alayna Pinkepank (DLR Group)   USD No. 202, Wyandotte County, Kansas   McCownGordon Construction, LLC
7290 W. 133rd Street   800 South 55th Street   850 Main Street
Overland Park, Kansas 66213   Kansas City, Kansas 66106   Kansas City, Missouri 64105
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Date: 1/7/2022

19029-033C.O.R. #

Change Order Request

Project #:Project Name: 19029Turner Middle School

G.C.  #

We hereby propose to make the following changes:

Re-Pipe Existing Restroom Waste in Area E

McCownGordon Construction

Brian Roth

422 Admiral Boulevard, Suite 100

Kansas City, MO 64106

Fax:(816) 877-0645 (816) 960-1182

From: River Oak Mechanical

Bob Crawford

Phone: Fax:

7800 Nieman Rd

Lenexa, KS 66214

To:

Attn:

Phone: () - () -

Cut floor, core foundation wall and re-route sanitary sewer to basement corridor.

Re-pipe existing sewer below floor that was pitched backwards

Change Order Price $11,358.00 

Authorized Signature Date of Acceptance

Bob Crawford

Author Date Sent

1/7/2022

Accepted The above prices and specifications of this Change Order request are satisfactory and are hereby 

accepted.  All work to be performed under same terms and conditions as specified in original 

contract unless otherwise specified.

This price is good for 30 days.  If conditions change, this price is void.

We are requesting a time extension of 0 days in conjunction with this change.
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River Oak Mechanical

7800 Nieman Road

Lenexa, KS 66214

CHANGE ORDER WORK SHEET

Proj. No. 19029 Date Reference Area E Restroom Sewer Connections

Proj. Name Turner Middle School

MATERIALS Unit Cost Qty Cost

4" Sch 40 PVC Pipe $3.66 60 $219.60

4" PVC DWV Double Wye $37.70 1 $37.70

4" PVC DWV 45 $10.98 4 $43.92

4" PVC DWV ST 45 $9.76 1 $9.76

4" PVC DWV Cap $4.22 1 $4.22

4" PVC DWV Wye $22.20 1 $22.20

4" PVC DWV Coupling $8.52 3 $25.56

4" PVC DWV 90 $13.40 3 $40.20

4" PVC DWV San Tee $17.88 1 $17.88

4" PVC DWV FIP Adapter $7.62 1 $7.62

4" PVC DWV Plug $3.62 1 $3.62

4" Fernco Coupling $7.40 1 $7.40

4" Clevis Hangers $4.38 12 $52.56

3/8" All Thread Rod $0.35 72 $25.20

3/8" Nuts $0.10 24 $2.40

3/8" Washers $0.10 24 $2.40

Toilet Wax Ring $2.60 1 $2.60

3/8 Beam Clamp $2.20 12 $26.40

$0.00

SALES TAX $0.00

Sub-Total $551.24

Subtotal + OH $551.24

Subtotal + OH + Profit 10.00% $606.36

SUBTOTAL $606.36

LABOR Hrs. Rate Cost

Apprentice Plumber 42.00 75.00 $3,150.00

Journeyman Plumber 82.50 $0.00

Foreman Plumber 42.00 85.00 $3,570.00

$0.00

Sub-Total $6,720.00

Subtotal +_OH $6,720.00

Subtotal + OH + Profit 10.00% $7,392.00

SUBTOTAL $7,392.00

EQUIPMENT RENTAL Time Rate Cost

$0.00

Sub-Total $0.00

Subtotal +_OH $0.00

Subtotal + OH + Profit 10.00% $0.00

SUBTOTAL $0.00

SUBCONTRACTORS Bid

Precision Coring and Cutting Invoice 19958K $1,250.00

Precision Coring and Cutting Invoice 19927K $1,650.00

Fine Cut Coring and Cutting $300.00

Sub-Total $3,200.00

Subtotal +_OH $3,200.00

Subtotal + OH + Profit 5.00% $3,360.00
Form#15  1/98



SUBTOTAL $3,360.00

TOTAL $11,358.36

Figure Bonding .015

Form#15  1/98



QuesTec Constructors 
    DAILY CONSTRUCTION REPORT 

 
 

Project: _________________________________________________  Date:  _______________  
 

# of Employees Total Hrs Classification Description 
  Plumbers  
  Fitters  
  Operator  
  Sheetmetal  
  Controls  
  Insulator  
  Laborer  

 

Material Received/Equipment Rental Supplier 
  

  

  

  
 

Equipment on Project Hours 
Operated 

 

Notes on Change Orders / Extra Work: 

   

  

  
 

Description of Work 
 

 

Comments on Problems, Delays, Etc. 

 

 
 ___________________________________________   
 Foreman’s Signature  
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	Total HrsRow3: 
	DescriptionOperator: 
	 of EmployeesRow4: 
	Total HrsRow4: 
	DescriptionSheetmetal: 
	 of EmployeesRow5: 
	Total HrsRow5: 
	DescriptionControls: 
	 of EmployeesRow6: 
	Total HrsRow6: 
	DescriptionInsulator: 
	 of EmployeesRow7: 
	Total HrsRow7: 
	DescriptionLaborer: 
	Material ReceivedEquipment RentalRow1: 4”PVC pipe-60’, double wye-1,45-4,st45-1,cap-1,wye-1,coup-3,90-3
	SupplierRow1: 
	Material ReceivedEquipment RentalRow2:  San tee-1,female adapter-1,plug-1,sdr x pvc adapter-,fernco coupling-4
	SupplierRow2: 
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	Description of Work: Locate existing sewer to abandon and reconnect through foundation wall to new sewer line. Repair existing bathroom connections to improve flow and operation. 
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