
Voucher Number Vendor Amount

July Bond Addendum 2021 McCownGordon Construction $720,018.60

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

19 - TMS McCownGordon Construction 00053603 07/19/2021 Final Clean 19-4500-459-1200 $61,383.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Demolition 19-4500-459-1200 $203,583.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Rough Carpentry 19-4500-459-1200 $12,122.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Finish Carpentry 19-4500-459-1200 $21,681.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Glass & Glazing 19-4500-459-1200 $30,650.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Drywall & Acoustical Ceilings 19-4500-459-1200 $12,484.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Painting & Wall Covering 19-4500-459-1200 $8,309.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Signage 19-4500-459-1200 $35,748.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Specialties 19-4500-459-1200 $7,927.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Hydraulic Elevators 19-4500-459-1200 $5,000.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Plumbing 19-4500-459-1200 $12,909.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Earthwork 19-4500-459-1200 $11,622.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Asphalt Paving 19-4500-459-1200 $109,249.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Landscape & Irrigation 19-4500-459-1200 $31,233.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Utilities 19-4500-459-1200 $8,147.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Alt 4 - Decorative Perf. Metal Creen 19-4500-459-1200 $8,839.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Owner Contingency 19-4500-459-1200 $24,613.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 General Conditions 19-4500-459-1200 $31,183.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 General Requirements 19-4500-459-1200 $12,482.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Construction Contingency 19-4500-459-1200 $30,173.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 General Liability & Builders Risk Insurance 19-4500-459-1200 $10,711.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Performance & Payment Bond 19-4500-459-1200 $3,988.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Base Fee 19-4500-459-1200 $13,881.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 Previous Retainage 19-4500-459-1200 $2,478,248.00

19 - TMS McCownGordon Construction 00053603 07/19/2021 LESS current retainage 19-4500-459-1200 ($2,549,040.00)

1 - JSOC McCownGordon Construction 00053804 07/19/2021 Demolition & Earthwork 19-4600-450-2700 $80,800.00

1 - JSOC McCownGordon Construction 00053804 07/19/2021 General Liability 19-4600-450-2700 $3,771.00

1 - JSOC McCownGordon Construction 00053804 07/19/2021 Builders Risk 19-4600-450-2700 $1,389.00

1 - JSOC McCownGordon Construction 00053804 07/19/2021 Performance & Payment Bond 19-4600-450-2700 $3,573.00

1 - JSOC McCownGordon Construction 00053804 07/19/2021 Fee 19-4600-450-2700 $2,571.00

1 - JSOC McCownGordon Construction 00053804 07/19/2021 LESS current retainage 19-4600-450-2700 ($9,210.40)

Sub Total $720,018.60

Grand Total $720,018.60

July 2021 Bond Disbursements Addemdum


