
McCownGordon
850 Main Street
Kansas City, Missouri 64105

Project:  1-07-0944  -  Turner Middle School
1312 S 55th St

Kansas City, Kansas 66106
Phone:  (816) 960-1111 Phone:  816-960-1111
Fax:  (816) 960-1182

Prime Contract Change Order #005: Theatre house dimming &
Substantial Completion Extension for East Parking

TO: USD No. 202, Wyandotte County, Kansas
800 South 55th Street
Kansas City, Kansas 66106

FROM: McCownGordon Construction, LLC
850 Main Street
Kansas City Missouri 64105

DATE CREATED: 11/ 09 /2021 CREATED BY: Brian Roth (McCownGordon Construction,
LLC)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE:   REVIEW DATE:  
INVOICED DATE:   PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:Turner Middle School Prime Contract TOTAL AMOUNT:   $ 33,810.00
DESCRIPTION:
CE #392 - Theatre house dimming retrofit & East Parking extension
This Change Order is for the theater house diming retrofit.   Included in this change order is a schedule Extention due to a fiber-optic encounter at the
front-drive East Parking.  The substantial completion for the east Parking will change from 11/16/21 to 12/6/21.

ATTACHMENTS:
TMS theatre house dimming retrofit.pdf   TMS theatre retrofit pricing.pdf   TMS - Markup Calculator.pdf  

CHANGE ORDER REQUESTS IN THIS CHANGE ORDER:
COR # Title Schedule Impact Amount
005 Theatre house dimming & Substantial Completion Extension for East

Parking
$ 33,810.00  

TOTAL: $ 33,810.00
CHANGE ORDER LINE ITEMS: 
PCO # 061 : Theatre house dimming & Substantial Completion Extension for East Parking

# SubJob Cost Code Description Type Amount

1 N/A 16-05001 - Electrical Theatre dimming retrofit Subcontractor $ 33,810.00

2 N/A 1-65020 - Subguard Subguard 1.25% Material $ 0.00

3 N/A 1-65003 - General Liability Insurance GL 0.95% Material $ 0.00

4 N/A 1-65004 - Builders Risk Builders Risk 0.35% Material $ 0.00

5 N/A 1-65001 - Performance Bond Performance Bond 0.90% Material $ 0.00

6 N/A 90-10003 - Fee Fee 2% Fee $ 0.00

   Subtotal: $33,810.00

     Grand Total: $33,810.00

The original (Contract Sum) $ 28,865,345.00
Net change by previously authorized Change Orders $ 466,070.21
The contract sum prior to this Change Order was $ 29,331,415.21
The contract sum would be changed by this Change Order in the amount of $ 33,810.00
The new contract sum including this Change Order will be $ 29,365,225.21
 
The Contract Time time will be increased by  .
The date of Substantial Completion as of the date of this Change Order therefore is , .
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PCCO #005

  
DocuSign Envelope ID: EDD4BB1C-B198-4642-B4B8-2303C1C2FC70

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211104160110_production_3083230056.pdf?sig=bc9b74d061e12fd5277d80b2930dc6767ab94d9187e1cd0c06cb716dbd641a27
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211104160113_production_3083230159.pdf?sig=8d51934aa694ab786e28f2c16e78e6ae90977f8afe5ffeac3d3a0e58c186d7ae
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211109140901_production_3089579951.pdf?sig=16563ca85e8d2e48ab622635ec2e8f1dfe7818885e7781a187e23ca7fe0223c0


NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by
Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is
executed to supersede the Construction Change Directive.
 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Alayna Pinkepank (DLR Group)   USD No. 202, Wyandotte County, Kansas   McCownGordon Construction, LLC
7290 W. 133rd Street   800 South 55th Street   850 Main Street
Overland Park Kansas 66213   Kansas City Kansas 66106   Kansas City Missouri 64105
         
         
         

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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