
Voucher Number Vendor Amount

March Bond Disbursements 2021 McCownGordon Construction $1,982,429.00

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Masonry 19-4500-459-1200 $138,495.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Rough Carpentry 19-4500-459-1200 $48,543.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Finish Carpentry 19-4500-459-1200 $90,402.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Sealants and Waterproofing 19-4500-459-1200 $35,844.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Metal Wall Panels 19-4500-459-1200 $42,849.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 HM, Doors & Hardware 19-4500-459-1200 $12,961.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Owner Contingency 19-4500-459-1200 $75,280.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 General Conditions 19-4500-459-1200 $39,837.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 General Requirements 19-4500-459-1200 $14,593.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Construction Contingency 19-4500-459-1200 $164,393.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Base Fee 19-4500-459-1200 $43,190.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Add back previous retainage ($1,967,334) 

LESS current retainage ($2,187,604)

19-4500-459-1200 ($220,270.00)

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Electrical & Low Voltage 19-4500-459-1200 $177,587.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Fencing 19-4500-459-1200 $6,026.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Retaining Walls 19-4500-459-1200 $26,453.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Alt 1 - Modular Block Retaining Wall 19-4500-459-1200 $22,345.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Alt 2 - Ball Net System 19-4500-459-1200 $21,954.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 V Alt 6 - Mod Bit ILO TPO 19-4500-459-1200 $108,135.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Specialties 19-4500-459-1200 $62,173.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Food Service Equipment 19-4500-459-1200 $125,684.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Hydraulic Elevators 19-4500-459-1200 $12,248.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Fire Protection 19-4500-459-1200 $45,293.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Plumbing 19-4500-459-1200 $86,885.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 HVAC & Controls 19-4500-459-1200 $265,902.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Overhead Door 19-4500-459-1200 $15,215.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Glass & Glazing 19-4500-459-1200 $8,507.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Drywall & Acoustical Ceilings 19-4500-459-1200 $353,951.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Ceramic Tile 19-4500-459-1200 $23,306.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Resinous Flooring 19-4500-459-1200 $24,232.00

15 - Turner Middle School McCownGordon Construction 00049564 03/09/2021 Painting & Wall Covering 19-4500-459-1200 $110,416.00

Sub Total $1,982,429.00

Voucher Number Vendor Amount

March Bond Disbursements 2021 Multivista-Kansas City $1,020.00

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

105219 Multivista-Kansas City 00048901 03/09/2021 Construction Documentation of TMS 19-8000-000-0000 $1,020.00

Sub Total $1,020.00

Grand Total $1,983,449.00

March Bond Disbursement Payables 03-17-21


