
Voucher Number Vendor Amount

May Bond Disbursements 2021 McCownGordon Construction $684,621.00

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Rough Carpentry 19-4500-459-1200 $60,403.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Finish Carpentry 19-4500-459-1200 $118,190.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Sealants and Waterproofing 19-4500-459-1200 $9,614.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 HM, Doors & Hardware 19-4500-459-1200 $125,229.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Glass & Glazing 19-4500-459-1200 $44,075.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Drywall & Acoustical Ceilings 19-4500-459-1200 $46,310.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Fencing 19-4500-459-1200 $10,669.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 General Conditions 19-4500-459-1200 $33,777.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 General Requirements 19-4500-459-1200 $14,563.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Base Fee 19-4500-459-1200 $14,916.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Add back previous retainage ($2,259,118) LESS current 

retainage ($2,335,187)

19-4500-459-1200 ($76,069.00)

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Difference from rounding 19-4500-459-1200 ($1.00)

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Carpet & Resilient 19-4500-459-1200 $24,350.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Painting & Wall Covering 19-4500-459-1200 $21,940.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Hydraulic Elevators 19-4500-459-1200 $33,734.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 HVAC & Controls 19-4500-459-1200 $139,300.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Electrical & Low Voltage 19-4500-459-1200 $30,412.00

17 - Turner Middle School McCownGordon Construction 00049564 05/11/2021 Site Concrete 19-4500-459-1200 $33,209.00

Sub Total $684,621.00

Voucher Number Vendor Amount

May Bond Disbursements 2021 Multivista-Kansas City $1,820.00

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

105264 Multivista-Kansas City 00053049 05/11/2021 Mid project aerial capture. I will also request another at 

the end of the project. The measuring tool has been very 

useful and insightful during this project. Having it 

captured for eternity will prove to be extremely valuable. 

19-4500-344-1200 $800.00

105277 Multivista-Kansas City 00048901 05/11/2021 Construction Documentation of TMS 19-8000-000-0000 $1,020.00

Sub Total $1,820.00

Voucher Number Vendor Amount

May Bond Disbursements 2021 Professional Service Industries Inc $340.00

Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

00758596 Professional Service Industries Inc 00053402 05/11/2021 Service for Well Monitoring 19-4700-344-1200 $340.00

Sub Total $340.00

Voucher Number Vendor Amount

May Bond Disbursements 2021 Trane $13,550.00

May Bond Disbursement Payables 05-19-21



Invoice Payment Vendor PO Number Invoice Date Item Description Account Code Amount

311650271 Trane 00053395 05/11/2021 Upgrade to THS HVAC Controls system. This is the first 

step in replacing the water source heat pumps as 

approved in the 2020-21 CIP plan approved by the TUSD 

BoE

19-4701-453-1100 $13,550.00

Sub Total $13,550.00

Grand Total $700,331.00


