
McCownGordon
850 Main Street
Kansas City, Missouri 64105

Project:  1-07-0944  -  Turner Middle School
1312 S 55th St

Kansas City, Kansas 66106
Phone:  (816) 960-1111 Phone:  816-960-1111
Fax:  (816) 960-1182

Prime Contract Change Order #004: Multiple Items
TO: USD No. 202, Wyandotte County, Kansas

800 South 55th Street
Kansas City, Kansas 66106

FROM: McCownGordon Construction, LLC
850 Main Street
Kansas City Missouri 64105

DATE CREATED: 8/ 31 /2021 CREATED BY: Brian Roth (McCownGordon Construction,
LLC)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE:   REVIEW DATE:  
INVOICED DATE:   PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:Turner Middle School Prime Contract TOTAL AMOUNT:   $ 105,064.21
DESCRIPTION:
CE #367 - Underdrain trench, Unsuitable Soils A & E, and replenish District Contingency
This change order includes the following items:
 
Underdrain trench $13,494
Unsuitable Soils A - $19,069
Unsuitable Soils E - $36,123
Replenish District Contingency for past changes - $30,883
 
Includes contractual markups.
 
Remaining savings from Journey will be issued as a separate deductive change order.
 
 

ATTACHMENTS:
TMS - Markup Calculator.pdf   GJS Extras Earthowrk Unsuitable soils Area A & E.pdf   Underdrain Trench.pdf   TMS - Contingency Tracker.pdf  

CHANGE ORDER REQUESTS IN THIS CHANGE ORDER:
COR # Title Schedule Impact Amount
004 Multiple Items $ 105,064.21  

TOTAL: $ 105,064.21
CHANGE ORDER LINE ITEMS: 
PCO # 060 : Multiple Items

# SubJob Cost Code Description Type Amount

1 N/A 80-10005 - Owner Contingency Replenish District CX Contingency $ 99,569.00

2 N/A 1-65020 - Subguard Subguard 1.25% Material $ 1,244.61

3 N/A 1-65003 - General Liability Insurance GL 0.95% Material $ 945.91

4 N/A 1-65004 - Builders Risk Builders Risk 0.35% Material $ 348.49

5 N/A 1-65001 - Performance Bond Performance Bond 0.90% Material $ 896.12

6 N/A 90-10003 - Fee Fee 2% Fee $ 2,060.08

   Subtotal: $105,064.21

     Grand Total: $105,064.21
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PCCO #004

  
DocuSign Envelope ID: A5A04D4A-1507-4F4B-AB7B-9FB709F9FC02

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210831190406_production_2983309392.pdf?sig=338a238156304a121eeb203669c5a1c0b1abe86fd7ddabff12d04e5773d1402c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210831190356_production_2983308823.pdf?sig=66e15a9ba347443395834887ddae693363cf9837a5df4fa44f6a5c1a813d721c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210831185804_production_2983289018.pdf?sig=733bb0380557e8c662322e460b34ca543f3220ae744b1bf100a40d1e2824d453
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210831185802_production_2983288916.pdf?sig=3cbc697712a4863583e5bba1eced699493f19478e06b98fb747289d6ea084dec


The original (Contract Sum) $ 28,865,345.00
Net change by previously authorized Change Orders $ 361,006.00
The contract sum prior to this Change Order was $ 29,226,351.00
The contract sum would be changed by this Change Order in the amount of $ 105,064.21
The new contract sum including this Change Order will be $ 29,331,415.21
 
The Contract Time time will be increased by  .
The date of Substantial Completion as of the date of this Change Order therefore is , .
 
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by
Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is
executed to supersede the Construction Change Directive.
 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Alayna Pinkepank (DLR Group)   USD No. 202, Wyandotte County, Kansas   McCownGordon Construction, LLC
7290 W. 133rd Street   800 South 55th Street   850 Main Street
Overland Park Kansas 66213   Kansas City Kansas 66106   Kansas City Missouri 64105
         
         
         

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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Subs COW $99,569.00
Contingency (3%) $0.00
Total COW $99,569.00

Subguard (1.25%) $1,244.61
GL Insurance (0.95%) $945.91
Builder's Risk (0.35%) $348.49
Performance Bond (0.90%) $896.12

Subtotal $103,004.13

Fee (2.00%) $2,060.08

Total $105,064.21
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Area A - Along retaining wall
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Area A - Along retaining wall
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Area E - Along footing
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Area E - Along footing
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RODRIGUEZ MECHANICAL CONTRACTORS

WWW. RODRIGUEZMECHANICAL.COM EQUAL OPPORTUNITY EMPLOYER

541 S. 11TH STREET KANSAS CITY, KS 66105

TEL. 913-281-1814 FAX. 913-621-4354

Change Order Request

JOB: Turner Middle School  

DATE:8-23-2021  

 

 

DESCRIPTION OF WORK

Install 285 lf of 4" underdrain per Trench detail.

Excavate and install trench 4 feet deep, Place filter fabric, pipe and gravel

per trench detail. Haul off spoils.

DESCRIPTION OF COSTS

LABOR 3,230.64$                    

EQUIPMENT 5,350.68$                    

MATERIAL 3,492.00$                    

OTHER COSTS 193.84$                       

SUBTOTAL COSTS 12,267.16$                  

OVERHEAD AND PROFIT 10.0% 1,226.72$                    

SUBCONTRACTORS -$                             

-$                             

GRAND TOTAL 13,493.87$                  

BOND -$                             

TAX -$                             

GRAND TOTAL WITH BOND AND TAX 13,493.87$                  

DocuSign Envelope ID: A5A04D4A-1507-4F4B-AB7B-9FB709F9FC02



RODRIGUEZ MECHANICAL CONTRACTORS

WWW. RODRIGUEZMECHANICAL.COM EQUAL OPPORTUNITY EMPLOYER

541 S. 11TH STREET KANSAS CITY, KS 66105

TEL. 913-281-1814 FAX. 913-621-4354

CHANGE ORDER REQUEST

COST BREAKDOWN

JOB: Turner Middle School

DATE: 8-23-2021

LABOR

DESCRIPTION UNITS RATE TOTAL COST

PLUMBER FOREMAN $94.60 -$                          

PLUMBER FOREMAN OT $129.60 -$                          

PLUMBER JOURNEYMAN $89.41 -$                          

PLUMBER JOURNEYMAN  OT $121.82 -$                          

FOREMAN OPERATOR $68.81 -$                          

FOREMAN OPERATOR OT $93.58 -$                          

JOURNEYMAN OPERATOR 24 $67.56 1,621.44$                 

JOURNEYMAN OPERATOR OT $91.71 -$                          

JOURNEYMAN LABORER 12 $58.62 703.44$                    

JOURNEYMAN LABORER OT $78.70 -$                          

FOREMAN JOURNEYMAN LABORER 12 $67.98 815.76$                    

FOREMAN JOURNEYMAN LABORER OT $92.75 -$                          

ENGINEERING & MGMT 1 $90.00 90.00$                      

-                            

-                            

-                            

-                            

TOTAL LABOR 3,230.64$                 

EQUIPMENT

DESCRIPTION UNITS RATE TOTAL COST

RUBBER TIRE BACKHOE 115.00$            -$                          

TRACKHOE 220.00$            -$                          

TRACK LOADER 165.00$            -$                          

MINI EXCAVATOR 12 200.00$            2,400.00$                 

RUBBER TIRE LOADER 135.00$            -$                          

BOBCAT 12 110.00$            1,320.00$                 

BREAKER FOR BACKHOE 78.00$              -$                          

BREAKER FOR TRACKHOE 120.00$            -$                          

3/4 TON TRUCK 28.17$              -$                          

1 TON TRUCK 12 31.89$              382.68$                    

FUSION MACHINE 17.50$              -$                          

CAMERA/SEWER LINE 95.00$              -$                          

DUMP TRUCK 12 104.00$            1,248.00$                 

BORE MACHINE 250.00$            -$                          

-$                          

-                            

-                            

TOTAL EQUIPMENT 5,350.68$                 

DocuSign Envelope ID: A5A04D4A-1507-4F4B-AB7B-9FB709F9FC02



RODRIGUEZ MECHANICAL CONTRACTORS

WWW. RODRIGUEZMECHANICAL.COM EQUAL OPPORTUNITY EMPLOYER

541 S. 11TH STREET KANSAS CITY, KS 66105

TEL. 913-281-1814 FAX. 913-621-4354

CHANGE ORDER REQUEST

COST BREAKDOWN

JOB: Turner Middle School

DATE: 8-23-2021

MATERIAL

DESCRIPTION UNITS UNIT COSTS TOTAL COST

CONSUMABLES -$                          

-$                 -$                          

Gravel 60 25.00$              1,500.00$                 

Pipe and filter fabric 1 1,992.00$         1,992.00$                 

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

TAX -                            

TOTAL MATERIAL 3,492.00$                 
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RODRIGUEZ MECHANICAL CONTRACTORS

WWW. RODRIGUEZMECHANICAL.COM EQUAL OPPORTUNITY EMPLOYER

541 S. 11TH STREET KANSAS CITY, KS 66105

TEL. 913-281-1814 FAX. 913-621-4354

CHANGE ORDER REQUEST

COST BREAKDOWN

JOB: Turner Middle School

DATE: 8-23-2021

SUBCONTRACTORS

DESCRIPTION TOTAL COST

SUBCONTRACTED WORK

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

-$                 -$                          

OVERHEAD ON SUBS 5.0% -$                 -                            

TOTAL SUBCONTRACTORS -$                          

OTHER COSTS

DESCRIPTION UNITS UNIT COSTS TOTAL COST

SMALL TOOLS 3.5% 3,230.64           113.07$                    

SAFETY 2.5% 3,230.64$         80.77$                      

-$                          

-$                          

-$                 -$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-                            

-                            

TOTAL OTHER COSTS 193.84$                    
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TMS Ground Water

3939 A NE 33RD TERRACE
KANSAS CITY, MO  64117

PHONE (816) 459-8600
FAX (816) 459-8622 0027372  8/23/21   1

Expiration Date  9/22/21

Revised Date  8/23/21
Quoted To Customer

Bid Due Date  8/23/21
RODRIGUEZ MECH
541 S 11TH ST
KANSAS CITY, KS  66105-1254

Phone (913) 281-1814 Clint Hoy
Fax (913) 621-4354 cdhoy@winwaterworks.com

(816) 459-8600

000498 NET 30 DAYS         Estimator      CLINTON HOY S

Job Name

Quote No. Date Page

Quoted By

Customer Quoted To Salesperson FOBPayment Terms

Unit Extended
Line Qty. D e s c r i p t i o n Price UOM Price

  1.0     480 4X20' PERF N-12 ST/IB ULTRA       2.5000 FT     1200.00
  2.0    1000 0401TG LT FABRIC 12.5'X360'4OZ       1.2000 EA     1200.00
  3.0       2 0499ST  4 ADS ST N-12 90 ELL      21.0000 EA       42.00

SUBTOTAL      2442.00

1. This quotation is itemized for information only. Although effort
has been made to include all material needed, this is not necessarily
a complete list.
2. The prices are subject to change without notice, and also subject
to any federal, state, city or other taxes that may apply.
3. We are not responsible for damages resulting from strikes, delays
by carrier, or causes beyond our control.
4. This quotation is not to be considered a contract and we reserve
the right to retract this and any quotation at any time for any
reason.

Tax Area Id Net Sales       2,442.00

Freight            .00

Tax            .00

Quotation Total       2,442.00

1992.00

750.00300
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TURNER MIDDLE SCHOOL
8/31/2021

Original Construction CX Amount 847,970.00$                                                       Original CX Amount 828,850$           

Approved CX Allocations 755,361.38$                                                       Approved CX Allocations 859,733$           

Subtotal 92,608.62$                                                            Subtotal (30,883)$           

Pending CX Allocations 92,608.62$                                                         Pending CX Allocations 68,686$              

Remaining Contingency -$                                                                   Remaining Contingency (99,569)$         

MGC CE 

Item No

Date 

Originated

 Pending CX 

Allocation - 

MGC 

 Pending CX 

Allocation - 

District 

 Approved 

CX 

Allocation - 

MGC 

 Approved CX 

Allocation - 

District 

Notes

362 8/25/2021 -$              -$               -$               (4,420)$               

351 8/18/2021 -$              36,123$        -$               -$                    T&M Tickets

352 8/1/2021 15,000$       -$               -$               -$                    Estimate

353 8/15/2021 3,000$          -$               -$               -$                    Estimate

354 8/18/2021 -$              19,069$        -$               -$                    T&M Tickets

355 Replace Interior Glass Area E (broken during construction) 8/1/2021 2,000$          -$               -$               -$                    Estimate

356 Replace concrete pad at West Entrance Area E 8/1/2021 1,000$          -$               -$               -$                    Estimate

357 8/1/2021 10,000$       -$               -$               -$                    Estimate

358 8/1/2021 741$             -$               -$               -$                    8G Proposal

362 8/25/2021 -$              13,494$        -$               -$                    Guestimate - Was at $77K

363 8/23/2021 10,000$       -$               -$                    

TBD 8/25/2021 15,000$       -$               -$                    

257 5/4/2021 4,000$          -$               -$               -$                    Work done on T&M at a later date

TBD 31,868$       -$               -$               -$                    

TBD -$              -$               -$               -$                    Bidding out - $600K approx.

Subtotal 92,609$      68,686$       754,721$    859,733$          

Contingency Tracker - Updated:

District Construction ContingencyMGC Construction Contingency

Description

PAC Classroom Demo 2021 Unforeseen

Future PR - PAC Restrooms

RFI 279 - Existing Tunnels Area E

Footing, Structural, posts, drywall - Area E - FUTURE RFI

Roof Line Fix - Area A

Unsuitable / Wet Soils Area E

Unsuitable / Wet Soils Area A

Shoring of PAC Columns (east Entrance)

Demo/replacement of Ceiling in Science / Band Areas 

Spandrel Glass At Area E Frame J

Area E / East Parking Lot Drain

Area E - Drain for existing RR - $5K for in ground and $5K for final connection in corridor

PlainwellLItter Credit

1of1

Confidential Work Product Date Printed: 8/31/2021
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